

Chapter 353 Active Projects Tracking System (APTS)

In Process

EXHIBIT 4
CHAPTER 353 11/20/19

Plan	Staff	Project Description	Redeveloper	TA Granted	Last Action	Next Action
350 Highway/Blue Parkway	BL	Amendment and Restatement of Hillside Redevelopment Plan	Quality Redevelopment Corp.	10 years 100% / 15 years 50%	8/27/14 - Approved blight finding and assignment of development rights and certain tax abatements to new developer	Monitor construction 2016-2026
TDC:		Date of Redevelopment Contract: 10/1/2014				
PILOT:		Construction Completion Deadline: 2014-2026 - 9 phases				
Beacon Hill - 2321 Troost	DM	2321 Troost - Tract H, Beacon Hill LaQuinta Hotel	Beacon Hill Redevelopment Corporation	10 years 100% / 15 years 50%	9/11/17 - Developer and City entered into 2nd Amendment, which created a new Phase 7 for the plan	Monitor construction
TDC:		Date of Redevelopment Contract: 9/11/2017 - 2nd Amendment				
PILOT:		Construction Completion Deadline:				
Beacon Hill - 353 Plan	MS	Discussion of Amendment to Beacon Hill 353 Plan to align 353 Plan with City's HUD MOA	Beacon Hill Redevelopment Corporation		10/23/19 - informational presentation by representatives of the Redeveloper and the City	TBD
TDC:		Date of Redevelopment Contract:				
PILOT:		Construction Completion Deadline:				
Block 139 Redevelopment Plan	DM	Three Light	Block 139 Redevelopment Corporation	25 years 100%	6/21/18 - City Council approved project	Monitor construction/PILOT payments/Midland Office Building affordable housing
TDC: \$119,300,000		Date of Redevelopment Contract: TBD				
PILOT: \$275,000 year 1 to \$834,1		Construction Completion Deadline: TBD				
Block 140 Redevelopment Plan	GF	Two Light	Block 140 Residential, LLC	25 years 100%	4/30/15 - Approved Plan with recommendation to City Council	Tax abatement not yet triggered but PILOTS begin in 2019 per contract
TDC: \$110,373,800		Date of Redevelopment Contract: 6/21/17				
PILOT: \$213,430 year 1 to \$362,0		Construction Completion Deadline: 4Q 2018				

Chapter 353 Active Projects Tracking System (APTS)

In Process

Plan	Staff	Project Description	Redeveloper	TA Granted	Last Action	Next Action
Emanuel Cleaver II Senior Living Facility	DM	Emanuel Cleaver II Senior Living Facility - 7620 E. 79th St.	STJDAL Redevelopment Corp. (St. James/Dalmark)	25 years 100%	8/17/17 - Approved resolution recommending finding of blight and City Council approval of plan	8/17/18 - project restarted; PILOTS payable years 16-25
TDC: \$11,415,701		Date of Redevelopment Contract: 8/17/2018				
PILOT: 50% of taxes years 16-25		Construction Completion Deadline: 2/17/2020				
Front Street & 435	BL	8th Amendment	Front Street & 435 Redevelopment Corporation	tax abatement	3/28/18 - approved 8th Amendment	Monitor construction 2018-2024 - Phases IVb, IVc, and Ivd
TDC: N/A		Date of Redevelopment Contract:				
PILOT: PILOT + taxes = \$35,000 y		Construction Completion Deadline: 12/31/2024 (begin - IVb - 9/1/19; IVc 6/1/21; IVD 6/1/23				
Oak Street Amendment No. 1	BL	First Amendment of Plan to extend abatement	Oak Street Redevelopment Corp.	tax abatement	City Council approved request for extension of tax abatement	N/A
TDC:		Date of Redevelopment Contract: 10/13/15 - 1st Amendment				
PILOT: \$303,538 years 1-15; if m		Construction Completion Deadline: 1Q16 begin; 4Q18 complete; 4Q19 stabilize occupancy				
Plaza Steppes	BL	12th Amendment to Plan re stage 2b	47th & Jefferson Redevelopment Corp.	10 years 75% / 1 year 37.5%	11/28/18 - approved 12th Supplementary Contract and 10 year 75% / 1 year 37.5% TA	monitor construction
TDC: TBD		Date of Redevelopment Contract: 3/6/19 - 12th Supplementary Cont				
PILOT:		Construction Completion Deadline: 12/31/2023 (stage 2b)				
Second & Delaware	BL	114 Delaware Street apartment complex w/276 residential units	Second & Delaware Redevelopment Corp.	10 years 100% / 15 years 50%	3/25/15 - Approved blight finding, plan, tax abatement and PILOT; project has since been stalled by lawsuit, may not proceed	11/9/18 - 1st Amendment to Redevelopment Ag approved directly by City Council to extend construction dates after project delayed by litigation
TDC: \$96 million		Date of Redevelopment Contract: 10/15/15 & 11/9/18				
PILOT: \$20,000 per year		Construction Completion Deadline: 1st Amd - 4Q18 begin; 2Q20 complete; 2Q21 stabilize				