

EXHIBIT 5B
LCRA 10/25/22

Land Clearance for Redevelopment Authority
MBE/WBE Compliance Report
Professional Services
September-22

LCRA Project	Budget	MBE Goal	MBE \$\$\$ Paid to Date	% Achieved to Date	WBE Goal	WBE \$\$\$ Paid to Date	% Achieved to Date	Budget Dollars Spent to Date	% Project Completion to Date	Notes
AC Marriott Kansas City	\$ 6,627,955	15%	\$ -	0%	15%	\$ -	0%	\$ -	0%	GFE have been rejected
AT & T Building				0%			0%			Project has not started yet
Columbus Park Twnhms & Apts	\$ 236,340	14%	\$ -	0%	14%	\$ -	0%	\$ -	0%	Project has not started yet
Mark Twain Building	\$ 14,635,544	14%	\$ 121,072	1%	10%	\$ 185,620	1%	\$ 1,586,507	11%	

Land Clearance for Redevelopment Authority
MBE/WBE Compliance Report
Construction Services
September-22

LCRA Project	Budget	MBE Goal	MBE \$\$\$ Paid to Date	% Achieved to Date	WBE Goal	WBE \$\$\$ Paid to Date	% Achieved to Date	Budget Dollars Spent to Date	% Project Completion to Date	Notes
AC Marriott Kansas City	\$ 41,295,752	14%	\$ -	0%	14%	\$ -	0%		0%	GFE have been rejected
District Row	\$ 8,142,042	0%	\$ -	0%	0%	\$ -	0%	\$ -	0%	
Helzberg Bldg/3130 Troost	\$ 411,045	14%	\$ -	0%	0%	\$ -	0%	\$ -	0%	Developer is not reporting
Mark Twain Building	\$ 28,395,689	14%	\$ 3,177,503	11%	10%	\$ 3,398,127	12%	\$ 25,412,456	89%	